
Narrative Information Sheet: Ione Band of Miwok Indians Brownfield Grant 

IV.D.1 Applicant Identification 
Ione Band of Miwok Indians 
9252 Bush Street Suite 2 
Plymouth, CA 95669 
 
IV.D.2. Funding Requested 
$500,000 
 
IV.D.2.a. Grant Type 
Single Site Cleanup 
 
IV.D.2.b. Federal Funds Requested, IV.D.2.b.i Funds Requested 
The IBMI requests $500,000 to clean up the former New London Mine site. The Target Area, 
Site 1, is located on the 47.7 acres in the north section on the eastside of the property off Old 
County Road between Plymouth and Jackson, California. 
 
IV.D.2.b.ii Cost Share Waiver 
IBMI are requesting a cost share waiver. 
 
IV.D.3. Location 
The Subject Property encompasses a total area of 47.44 acres that are not in Trust. The 47.44 
acres were purchased by the IBMI.  The Subject Property is vacant land located at 40 Old 
County Road in Plymouth, California. This land is connected to IBMI Trust Property at the south 
end, and to the Plymouth City Limits at the north end of the property. The former New London 
Mine is located on the property in the southwest corner and on the north end of the property is 
Old County Road which was an old stagecoach road that ran between Plymouth and Jackson, 
California. 
 
IV.D.4. Property Information 

1. The 47.44 acres of vacant land consists of a former mine shaft. The Subject Property and 
surrounding area are within the western foothills of the Sierra Nevada mountain range 
(E&E 2014). Subject Property is a depressed area with heavily overgrown brush and 
trees. The western and southern parts of the Subject Property were originally developed 
as the New London Mine and associated processing mill. Within a small portion of the 
southwestern corner of the Subject Property, a temporary lumber mill operated at an 
unknown time. Periodic livestock grazing has occurred on the property since mining 
activities ceased (E&E 2014). The former mine shafts are closed. The foundations of 
former structures remain at the Subject Property. An ephemeral watercourse flows north 
to south through the Site. The Target Area for this grant is the north section of the 
eastside of the property. 

2. 40 Old County Road in Plymouth, California 95669 (Assessor’s Parcel Numbers that 
make up the 47.44 acres number 000-807-043, 000-807-044, 000-807-045, 000-807-046 
and 000-807-047) 

3. Ione Band of Miwok Indians are the current owner of the property 

IV.D.5. Contacts 
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IV.D.5.a. Project Director 
Robert Stevens, Project Director  
9252 Bush Street 
P.O. Box 699 
Plymouth, CA 95669 
Office: (209) 245-5800, Mobile: (209)217-7635 
Robert@ionemiwok.net 
 
IV.D.5.b. Chief Executive/Highest Ranking Elected Official 
Sara Dutschke Setshwaelo, Chairperson 
Ione Band of Miwok Indians 
Phone:209.255.8005, Mobile:209.256.9799 
9252 Bush Street 
Plymouth, CA 95669 
sara@ionemiwok.net 
 
IV.D.6. Population 
The IBMI is a federally recognized Indian Tribe in the city of Plymouth, located Amador County 
California. The total population of Plymouth is 1,005 people and Amador County’s population 
was 39,091 at the last census.  The IBMI have a membership of 740 tribal members. 

IV.D.7. Other Factors Checklist 

Other Factors Page # 
Community population is 10,000 or less. 1 
The applicant is, or will assist, a federally recognized Indian tribe or 
United States territory. 1 

The proposed brownfield site(s) is impacted by mine-scarred land. 1 
Secured firm leveraging commitment ties directly to the project and will 
facilitate completion of the project/reuse; secured resource is identified 
in the Narrative and substantiated in the attached documentation. 

NA 

The proposed site(s) is adjacent to a body of water (i.e., the border of the 
proposed site(s) is contiguous or partially contiguous to the body of 
water, or would be contiguous or partially contiguous with a body of 
water but for a street, road, or other public thoroughfare separating 
them). 

2 

The proposed site(s) is in a federally designated flood plain. NA 
The reuse of the proposed cleanup site(s) will facilitate renewable energy 
from wind, solar, or geothermal energy; or will incorporate energy 
efficiency measures. 

4  

 
IV.D.8. Letter from the State or Tribal Environmental Authority (not included in the 2-
page limit) IBMI will act as its own Tribal Environmental Authority with the direction if the 
EPA and Qualified Environmental Professional and the State’s Toxic Substance Department. 

mailto:Robert@ionemiwok.net
mailto:sara@ionemiwok.net
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1 Project Area Description and Plans for Revitalization 1.a Target Area and Brownfields  
The Ione Band of Miwok Indians (IBMI) is a federally recognized Indian Tribe located in 
Plymouth, California, home to 1,035 residents. The IBMI are a non-gaming Tribe with a 
membership of 750 Tribal members. California has the largest Native American population 
(720,000) in the country (US Census). In the early 1900s, the United States government promised 
the IBMI it would restore its land base in Plymouth, Amador County. The IBMI worked tirelessly 
for nearly two decades to secure a land base, despite the promise from the US government to 
restore its land. In March 2020, after several years of consideration, the Bureau of Indian Affairs 
(BIA) acquired land in Trust for the IBMI. Situated on its ancestral land, the land base is a 226-
acre parcel (in Trust) and is connected to the 47.44-acre parcel (not in Trust). The 47.44-arce parcel 
(the Property) was purchased to develop a community center, park and recreation area, affordable 
and senior housing for Tribal members and Plymouth residents. Tribal leadership, management 
staff, and local partners are now positioned to build an inclusive community, one that is free from 
environmental and health hazards that focuses on an equitable revitalization plan to help spur 
economic growth for the city of Plymouth and IBMI members. However, due to years of gold 
mining in the area, there are tailing derived from separating the gold from the rocks. These tailings 
contain arsenic, lead and mercury in quantities that are harmful to the public. The tailings are 
scattered throughout the Target Area, which includes the City of Plymouth and the Trust Lands. 
As of October 28, 2020, the IBMI is the sole applicant and owner of the Property (47.44-acre 
parcel) and will retain ownership for the duration of time in which Brownfields Cleanup Grant 
funds are disbursed for the cleanup of the site(s).  This application is presented in accordance with 
the Tribe’s goal of advancing the economic prosperity of the IBMI and the City of Plymouth. The 
IBMI Tribe is applying for $500,000 in Brownfield Cleanup Grant funding to address hazardous 
mercury, arsenic and lead contaminations at a brownfield sites adjacent to IBMI Trust Land.  The 
work will focus on the former New London Mine site, a former gold mine and lumber mill that is 
now vacant and blighted land with remnants of the old mining foundation.  The Clean-up Grant 
funds will be used to carry out cleanup activities on at the brownfield sites, former New London 
Mine.  Using Brownfield funds, IBMI hopes to transform the mine scarred property to a desirable 
space and reduce human health risks posed by contamination associated with mining.  The cleanup 
will reduce human health risks to residents, Tribal members, and workers in the community.  
Revitalization of the Brownfield site will attract new residents, and tourists who drive through 
Plymouth toward Plymouth’s wine country. This grant project will focus on 47.44 acres formerly 
known as the New London Mine, which is located adjacent to the Trust Land. The Target Area, 
Plymouth, was settled during the time of the Gold Rush. Plymouth has a total area of 0.9 square 
miles (2.3 km2), of which 98.66% is land and 1.34% is water. It is located just 35 miles south east 
of Sacramento, in the beautiful foothills of Central California and only a few miles west of the 
towering forest of the Sierra Nevada Mountain that once connected many Gold Rush-era towns. 
Because of the historic use of mercury in gold mining operations, the western foothills of the Sierra 
Nevada mountain range are home to some of the most hazardous abandon mines (US Department 
of Interior). Mercury from abandon mines have led to pollution in numerous watersheds and even 
in some major waterways in the Sierra Nevada Range. Pollution has a negative impact on Tribal 
members and residents. Plymouth has poor air quality (ozone level of 78 percentile); and 
substandard drinking water (54 percentile), and groundwater (50 percentile) (CalEnviro Screen 
3.0). The western and southern parts of the Project were originally developed as the New London 
Mine and associated process mill. The property contains hazardous material such as mercury, 
arsenic and lead all remnant of mining.  
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ii. Description of the Priority Brownfield Site: The former New London Mine is in the southwest 
corner and on the north end of the Property. The Property was impacted by mining and wood 
milling from the 1852 to 1942, and has arsenic, lead and mercury contamination, and is 
characterized by rolling hills covered by grasses and oak trees crossed by a seasonal flowing 
ephemeral watercourse (dry creek). Undeveloped land is located immediately adjacent to the 
Property to the west, south, and east. The former mine shafts on the Property is a depressed area 
heavily overgrown with brush and trees; and are assumed to be closed. The Sites are: 008-070-
043, 008-070-044, 008-070-045, 008-070-046, and 008-070-047. Five parcels make up the 47.44-
acre site are descripted as the following parcels: 1)Parcel #1 (Site #1) APN 008-070-043: in the 
northeast corner of the Property that runs along Old Country Road located closest to the former 
New London Mine shaft, is a source of contamination. The seasonal dry creek enters the property 
on this parcel.  2)Parcel #2 (Site#2) APN 008-070-044: in the north central section along Old 
Country Road of the Property and borders the Eastern Access Road. This parcel appears to have 
the largest area for development, it is sparsely covered with vegetation. The dry creek crosses 
through parcel on the southwest side. Three spots appear to be the potential source contamination. 
3) Parcel #3 (Site#3) APN 008-070-045: is the connect to the IBMI Trust Land and is in the 
northeast corner of the Property along the eastside of the Eastern Access Road. The parcel appears 
to have a large land area for development; unlike the other parcels, it is free from overgrown trees, 
brushes, and the dry creek. 4) Parcel #4 (Site#4) APN 008-070-046: this parcel is in the south-
central section of the property with heavily overgrown trees and brushes. The seasonal dry creek 
flows from north to south on this parcel, it is a potential source of contamination. 5) Parcel #5 
(Site#5) APN 008-070-047: located on the southwest corner of the Property. It is the site of the 
former mill (south), New London Mile Shaft (central), and an Unnamed Mine Shaft (north). This 
parcel contains several spots for potential contamination.  
In addition to the remnants of gold mining operation that was once there, fine particles suspended 
in water have the potential to damage the environment by releasing toxic metals, causing erosion 
and sinkholes, and contaminating soil and water supplies. Restoring surrounding the wetlands will 
prevent flooding and bioremediation runoff into nearby waterways. The Cleanup Grant will enable 
IBMI to conduct planning and site assessments; develop site-specific cleanup plans and refine the 
reuse plans for Site #1 and Site #5 to make it safe for Tribal members and residents. The Cleanup 
Grant funds will be used to remove or remediate contaminants from Site #1 and Site #5. There 
were high levels of arsenic, mercury, and lead throughout the entire Property caused by mining. 
Areas in Site #1 and Site #5 where elevated concentrations of arsenic and lead have been identified 
would be excavated to commercial and industrial cleanup standards to accommodate the potential 
development of a community center, parking lot, or other commercial/industrial use.  
The vacant Property is located at 40 Old County Road in Plymouth, California, and was originally 
developed as the New London Mine and associated processing mill. The former New London 
Mine is in the southwest corner and on the north end of the Property. As part of the Phase II 
Assessment, soil samples were taken and identified in the north-central portions of the Site there 
where elevated concentrations of arsenic and lead. The EPA Brownfield Cleanup grant funds will 
be used to cleanup a 5-acre section (the Site) in the north section of the property to construct a 
community center.  IBMI will remove or remediate contaminated surface soils from the Site; the 
remedial action will address the contamination that could expose human and environmental 
receptors to contaminants present in the soil. The Property is in flood Zone X, which is an area 
outside of the Special Flood Hazard Area.  Adjacent to the Property to the north, across Old County 
Road, is the location of the former Plymouth Consolidated Mine. Area land use is primarily 
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commercial and residential and agricultural or undeveloped. The Property is only used 
occasionally for grazing cattle.  
1.b.i Reuse Strategy and Alignment with Revitalization Plans:  This project is guided by IBMI 
Tribal Council’s Directive, Amador County’s Housing Element, and the city of Plymouth’s 
General Plan. These documents include priorities to promote development of parks/recreation 
space, community center and affordable housing, the IBMI long term plan for the Property. From 
Tribal Council’s Directive, a master development plan is currently being drafted by planners that 
will include construction of a community center, outdoor space, and housing for special 
populations. The master development plan will be in line with Amador’s Housing Element, it sets 
policies to support the development of affordable housing for special groups in each economic 
segment of the population to ease displacement and overcrowding in the community. Also, the 
IBMI, confers with the city of Plymouth on land use issues to increase the density of all new 
housing development. Plymouth adopted a comprehensive update to its Zoning Code on March 
27, 2014, it incorporated range of affordable housing-related concepts, including density bonus 
provisions and use listings required by state. This project is consistent with Plymouth’s General 
Plan, to develop a neighborhood park in the southern area of the city (in the area near Pacific and 
Bush Street), which is currently deficient in park space. The Property is in the southern area of 
town just a few feet away from Bush Street. The General Plan states, an adequate neighborhood 
park should be around five acres. The community center will serve as a permanent site for the 
Tribe’s monthly General Council meetings and annual Chawse event. For non-tribal use, the 
facility will be available for rent to the community. The community center will provide an event 
space, park and sports field that will bring people to the area. Construction of the facility and 
housing will create jobs for residents. Redevelopment of the site, also, aligns with IBMI's Tribal 
Directive that states any new development proposed on tribal or tribally owner land should factor 
in the importance of restoration and preservation of ecosystem function to maximize health and 
wellbeing of Tribal members and the surrounding community. The Tribe will consult with the 
local government, contractors, planners, and the community to prioritize activities and projects 
that ensure restoration, preservation and management of Tribal lands and natural resources in a 
sustainable manner. ii Outcomes and Benefits of Reuse Strategy Upon completion of the cleanup, 
the IBMI plan to construct community center, park/recreation space, senior housing, and 
affordable housing for the use of the Tribe, Tribal members, and the surrounding community. 
Revitalization will improve the economic welfare of the Target Area and the IBMI by: 1) an 
increase to land value for both commercial and residential properties, 2) stimulate other economic 
development activities, 3) attract new investments, 4) creation of jobs, and 5) the creation of a 
revenue source for the Tribe. The grant will facilitate the creation of a park, greenway, recreational 
property, and develop vacant and blighted land in the Target Area. Removal or capping the 
contaminated soil will prevent further surface water runoff contamination and reduce the potential 
for further groundwater and drinking water contamination, and air pollutants. Poor air quality and 
drinking water can lead to cancer and respiratory issues - targeting and mitigating the contaminants 
on the site through the redevelopment strategy will protect the physical health of Tribal members 
and the Target Area residents. Revitalization will improve the economic welfare of the Target Area 
and the Tribe by: 1) an increase to land value for both commercial and residential properties, 2) 
stimulate other economic development activities, 3) attract new investments, 4) creation of jobs, 
and 5) the creation of a revenue source for the Tribe. The Brownfield Cleanup grant help to 
facilitate the creation of a park, greenway, recreational property, and develop vacant and blighted 
land in the Target Area. Construct of community center and park/recreation area will meet the 
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immediate needs for the Target Area, and surrounding community.  Amador County home to 
39,752  has a higher number of persons over the age of 65 years old (27.5%) (US Census), seniors 
have a greater needed for a community services that could be offered at a community center 
(https://www.amadorgov.org/home/showdocument?id=32743). Children makeup about (20%) of 
the Amador county population (US Census), how have a high rate of obesity than their counter 
parts.  A community center and the park/recreation space will create a place where families and 
groups can meet for classes, club meetings, events, and special occasions this will improve the 
mental and spiritual well-being of Tribal and Target Area residents.   
Removal or capping the contaminated soil will prevent further surface water runoff contamination 
and reduce the potential for further groundwater and drinking water contamination, and air 
pollutants.  Targeting and mitigating the contaminants on the site through the redevelopment 
strategy will protect the physical health of Tribal members and the Target Area residents.  Poor air 
quality and drinking water can lead to cancer and respiratory issues. Amador county residents are 
twice a likely to die from a chronic lower respiratory disease than those in other parts of the state.     
The grant will help to advance cleanup of the Target Area and its transformation from a major 
health hazard to a healthy environment for cultural practices and environmental education practice, 
as well as a park and green space that will agree with Plymouth’s General Plan. The cleanup will 
eliminate the Site from serving as a source for contaminated dust as well as removing the potential 
for the identified contaminants eroding and moving into other areas. The planned cleanup will 
facilitate beneficial health development by eliminating threats to human health by removing any 
new exposure pathways to the public or waterways. With the removal of contaminates, both tribal 
and non-tribal persons health will improve with better air and water quality; and the community 
center and park will give the community a place to hold meetings/classes or exercise.  Tribal Staff 
anticipates this Brownfield Redevelopment will increase the land value for both commercial and 
residential properties; and improve the economic and physical welfare of the surrounding 
community. Removal of contaminated soil will prevent further surface water runoff contamination 
and reduce the potential for further groundwater contamination. The local economy will see a 
boost in revenue through increased property and sales taxes. This project will help spur economic 
growth in a destressed rural area. None of the planned uses will be possible without a 
comprehensive cleanup due to the significant levels of contamination present in the soil throughout 
the Site. This project will facilitate renewable energy from solar and will incorporate energy 
efficiency measures. 
c. Strategy for Leveraging Resources. The IBMI are a nongaming Tribe who must rely on grants 
to carry out large projects. IBMI is eligible for various state, tribal and federal programs, and is 
currently implementing the Indian Housing Block Grant (IHBG) program which could be used 
toward affordable housing activities. The Tribe has Bureau of Indian Affairs (BIA) Transportation 
funds that could be used to expand or improve the roads on the Subject Property. The Tribe is 
eligible to apply for the Indian Housing Block Grant (IHBG) Competitive Program, and state 
housing grants and tax credit programs. California grants and loan programs under several 
departments – Strategic Growth Council, Housing, Department of Toxics and Substances Control, 
Housing and Community Development - are also available for site cleanup, parks, green 
infrastructure, and sustainable development. These funding sources, mostly generated through 
state bonds, can be used to develop new housing, public facilities, and infrastructure. Also, the 
Tribe is eligible to apply for grants from the National Park Service to sustain the Tribal Historic 
Preservation Office (THPO) and cultural activities on the project. The Tribe will explore its 
eligibility to apply for the EPA’s Tribal 319 and the USDA Rural Community Facilities 

https://www.amadorgov.org/home/showdocument?id=32743
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Guaranteed Loan grant funded programs. Over the 3-year grant cycle, the Tribe will identify 
General Tribal funds to offset the costs for this project. The Tribal Grants Manager and Accounting 
Staff will ensure that the Tribe does not duplicate sources discussed in 3.b. Description of 
Tasks/Activities and Outputs or sources used to meet the cost share, if applicable. ii Use of Existing 
Infrastructure: This grant will facilitate the use of existing infrastructure within the Target Area, 
some overhead power transmission line that transects the site from north to south. The Tribe can 
and will use the existing roads to access the Property. The Property is located to the east of the 
IBMI Tribal Office and a residential area that is served by existing water, power, roads, and phone 
lines. The Tribe plans to connect to the current water and sewer systems. The Tribe does anticipate 
some additional infrastructure needs for broadband, internal streets, pedestrian, sidewalks, curbs, 
and gutters that will be funded through a combination of the following: BIA, state infrastructure 
district financing such as Enhanced Infrastructure Financing Districts and Community 
Revitalization Investment Authorities, State Infrastructure Bank, USDA funds. 
2. Community Need and Community Engagement There is little data available for the Target 
Area (Plymouth) due to its small population; therefore, the for the data listed here is for the county 
of Amador.  The Tribe does not have the financial resources to carry out this project without putting 
undue stain on the Tribe’s budget. The IBMI is a nongaming Tribe who relies on California’s 
Revenue Share Trust Fund, these funds are revenue from gaming Tribes in California that are 
shared with nongaming Tribes to support the Tribal government and emergency service programs 
for members.  The Brownfield Cleanup grant will help the IBMI meet the needs of the community 
that has an inability to draw on other initial sources of funding to carry out environmental 
assessment, and subsequent reuse in the Target Area, Plymouth, because of the small population 
(1,035) and low income ($60,917 median income) of the community. The Tribe does not have 
funds to carry out the necessary environmental assessment, remediation, and reuse without the 
EPA Brownfield and Assessment grants. The Tribe’s budget will be further strained without the 
much-needed assistance for this project. While the area is not designated Opportunity Zone, Indian 
tribes are classified as economically distressed communities. Like most rural communities, 
Amador County, was heavily impacted by the compounding effects of the declining timber and 
mining industries. The population of Amador County is about 39,752 people with median 
household incomes of ($61,198) which is 15% lower than the states. The County also has a higher 
unemployment (9.3%) rate and poverty rate (13.9%). Amador County’s poverty has continued to 
increase, 3.4% from 2000 to 2012, which was higher than the other foothill counties in the region. 
Median household and per capita income ($30,100) are lower than the state and national. As a 
result, Amador County lacks the essential ingredients that generally, foster successful 
redevelopment that lead to higher income, jobs, etc. This grant will provide funding for 
environmental, cleanup, planning activities, redevelopment that otherwise would not take place, 
and sensitive populations will continue to be negatively impacted. Persons living alone, especially 
older persons, often have a greater need for recreational activities or other meaningful contact for 
their physical, mental, and social health and well-being. More than half (55 %) of all Amador 
County households include someone 60 years or older. This points to a potentially tremendous 
demand for recreation programs and facilities for older adults. As new developments come to 
Plymouth, they will need to provide parkland to at least maintain this ratio (Amador County Park 
and Recreation Master Plan, 2016). 
ii Threats to Sensitive Populations ii.1 Health or Welfare of Sensitive Populations Sensitive 
populations are disproportionately affected by contaminants in the air, water, and soil because they 
generally tend to have more heart and lung issues. Many of the extremely low-income households 
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will fall within a special need/sensitive population category (disabled, seniors, large families, or 
female-headed households).  Amador County has a higher number of persons over the age of 65 
years old (27.5%). Of those under 65 years old 11% are disabled. Poverty rate is 12%, with half 
of those being female headed households. Children under the age of 18 years makeup about 20% 
of the population (US Census). Vulnerable residents specially veterans (10% of the population), 
and Latino (14.5% of the population) origin are the most at risk and experience consistent health 
disparities.  Children under the age of 18 years old make up approximately (19.2%) of the 
population.  People of color account for (22.7%) of the population in Amador County (US Census). 
The cleanup will facilitate beneficial health development by removal of any new exposure 
pathways to the public and waterways. 
2. Greater Than Normal Incidence of Disease and Adverse Health Conditions: Community Health 
Needs Assessment (CHNA) prepared by Sutter Health identified the top three significant 
community health needs in Amador County: 1) Access to Mental /Behavioral/Substance Abuse 
Services, 2). Access to Quality Primary Care Health Services, 3. Access to Basic Needs Such as 
Housing, Jobs, and Food. Top priority is access to mental/behavioral/substance abuse Services. 
Amador has the third-highest suicide rate of any county in California (2018 Amador County 
Mental Health Services). The downturn that Amador experienced after the closure of several 
lumber mills in the 1980s and 1990s had a significant impact on the community’s economy. Many 
people work in the nearby casinos, arts and entertainment industry all have been severely affected 
by COVID19. Financial struggle can lead to substance abuse, which contributes to suicide risk. 
Priority #2, access to quality Primary Care Health Services, for the past three decades, the number 
of hospitals in American rural areas has been declining at a steep pace. Among California’s 50 
rural hospitals, four are at high risk of closing, twenty have shut down since 1995. (SacBee July 
2019). Priority #3, Access to Basic Needs such as Housing, Jobs, and Food, according to Amador 
County Housing Needs Report 2020, 929 low-income renters do not have access to affordable 
housing, 87% of low-income are paying more than half of their income on housing expenses.  
3. Disproportionately Impacted Populations: The leading causes of death in Amador County are 
malignant neoplasms and heart disease. Hazardous chemicals are often stored in containers on land 
or in underground storage tanks. Leaks from tanks can contaminate soil and groundwater. One 
common contaminant, arsenic, occurs naturally in some rocks and soil and is often found in 
groundwater in California, it can cause cancer. Amador County residents have a higher rate of 
chronic lower respiratory (7.6 per 10,000) disease than the surrounding counties (7.3) and the state 
of California (3.5) (Amador Community Assessment Health Survey,2014). Amador county 
residents (48.7-female/53.59-male per 100,000) have a high rate of tracheal, bronchus and lung 
cancer compared to the state (32.5-female 45.5 -male per 100,000) (www.healthdata.org, 2014). 
The county is an ozone nonattainment area, that means it does not meet (or that contributes to 
ambient air quality in a nearby area that does not meet) the national primary or secondary ambient 
air quality standard for a National Ambient Air Quality Standards (US EPA). The ozone can irritate 
the lungs, cause inflammation, and make chronic illnesses worse, even at low levels of exposure. 
Children and the elderly are sensitive to the effects of ozone. Children are exposed to lead it can 
adversely impact their learning and developmental skills. Amador county public school children 
in grades K-12 receiving special education services increased by two thirds in the past several 
years; last year they accounted for 16% of the total enrollment (Amador Community Assessment 
Health Survey,2014). The cleanup will facilitate beneficial health development by removal of any 
new exposure pathways to the public or waterways.    
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2.b Community Engagement i Project Involvement & ii Project Roles the Tribe has a relationship 
with local, state, and federal partners to help define environmental priorities and leverage 
resources. The partners will be involved in the design of a cleanup plan, listed below. 
Name of Organization Description   Specific involvement  
CA Dept. of Toxic Substance,  
Tami Trearse 916-255-3747 

DTS ensures the project is 
compliant with regulations 

Will provide guidance on 
toxic cleanup 

Public Works Director, Plymouth, Selby Beck 
PublicWorks@cityofplymouth.org 

PW is responsible for sewer 
and storm drains   

Will provide guidance on the 
cleanup and infrastructure 
needs 

Amador County Board of Supervisors District 
5, Brian Oneto BOneto@amadorgov.org  

Official with knowledge of 
redevelopment projects 

Liaison with the county staff 
and residents, and provide 
feedback on the impact and 
benefit to the county  

iii Incorporating Community Input A virtual meeting was held on 10/15/2020 to explain the project 
and timelines, what the community can expect and to answer pertinent questions about the cleanup 
process. Unfortunately, no one from the public attended the meeting. At the meeting, information 
was shared with staff and leadership on site selection, proposed cleanup activities, future 
development plans, schedule and participation moving forward. Throughout the revitalization of 
the property, input will be solicited from the community during site selection, remediation, post 
cleanup and redevelopment reuse planning. Announcement on the IBMI website, notice boards, 
and a scheduled community meeting.  Public comments will be addressed in the Cleanup Plan and 
through the entire redevelopment project. Progress updates will utilize the Tribe’s current website, 
quarterly newsletter, and the ACRES database.  The PM will review the public input and respond 
to individuals or groups via telephone, email, or virtual meetings. Future comments and concerns 
received through the Housing Department (HD)from walk-up visits from concerned citizens as 
well as from emails shall be addressed. 
3. Task Descriptions, Cost Estimates, and Measuring Progress 3.a Proposed Cleanup Plan  
The Tribe will develop a cleanup plan that will include remediation strategies/remediation cleanup 
options, scope of work and associated RFP, cleanup phases, milestones, protection for the 
environment and public health and detailed cost. Cleanup of the Site will follow Alternative 2 in 
the Tetra Tech, Inc. Draft Analysis of Brownfields Cleanup Alternatives (ABCA) dated, August 
14, 2020, which includes; excavation of contaminated soils and debris that exceed 
commercial/industrial and residential screening levels, removal, and off-site disposal of the 
contaminated soil. This process will be performed strategically in critical areas prioritized for 
removal in the analysis plan. It is anticipated that EPA Cleanup funding will be used primarily for 
removal of contaminated soil. The most toxic soils will be disposed of in a Class I CA hazardous 
waste dump.  3.b.iv Outputs – See the chart below. i Project Implementation: Implementation of 
the grant and completion of the project will be a collaborative effort between IBMI Amador 
County, City of Plymouth, PM, EPA Brownfield Staff and hired contractors. The 47.44-acre 
Project will be broken up into 5 Sites, for which the specific activities, deliverables, are 
summarized below. The northwest area being the first Site. To ensure the smooth management of 
the grant, compliant with all the reporting and procurement requirements, and timely completion 
of project tasks, the PM will work with Public Works and Environmental Health who will 
coordinate efforts to select the oversight consultant and remediation contactor who will primarily 
partake and complete the EPA funded cleanup activity. They will ensure that all environmental 
and grant requirements are met; and will perform all grant tracking compliance and reporting 
activities. 
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ii Anticipated Project Schedule (refer to table): It is anticipated that the project cleanup at the 
Target Area will start in the fall of 2021. The Tribe will be working toward having the personnel 
in place and the plan above set up so that it will be the most effective in cleaning the property. The 
QEP will be active in being sure the cleanup plan is going to be affective and the most expedient. 
All necessary persons, especially City of Plymouth departments and Amador County, are kept 
informed regarding all activities include the holding of community meetings to discuss with the 
community the step by step activities IBMI is going to take to remediate the cleanup. The PM will 
explain the timeframe of the cleanup activities, the potential start and end dates, and expected 
hazards associated with the cleanup procedure to the neighboring community. Outputs are a 
Community Outreach Plan along with the community meeting reports and comments received 
during the outreach activities. This task will be a cost share activity 
3.b.iii Task/Activity Lead (refer to table) TASK 1 – Community Outreach: Activities include the 
holding of community meetings to discuss with the community the step by step activities IBMI is 
going to take to remediate the cleanup. The IBMI PM will explain the time frame of the cleanup 
activities, the potential start and end dates, and expected hazards associated with the cleanup 
procedure to the neighboring along with the community meeting reports and comments received 
during the outreach activities. This task will be a cost share activity.  

 
Task 2 - Cleanup Planning: Activities include developing safety procedures for staff working 
near the site during cleanup or on the site during monitoring. Additionally, a cleanup plan that 
details the expected entrances and exits by construction vehicles, any potential road closures or 
restricted access points, and hazard mitigation activities like dust abatement. Request for proposals 
and contractor selection will occur during this activity lead by the housing director who will attend 
HAZWOPER training to certify their presence at the hazardous cleanup operation Outputs include: 
a Cleanup plan, Health & Safety plan, HAZWOPER certificates , and approved contractor 
workplans .  
Task 3 -Cleanup Activities: Activities for a successful cleanup include requesting for the 
contracting of a cleanup consultant, Project personnel and Field personnel (Equipment operator). 
Also, the successful completion of cleanup activities defined below (Adaptation of Alternative 2 
in Final ABCA) and the development of a sampling plan. Choosing the right monitoring company 
is vital to the success of the cleanup. Specific activities include: 1) Excavation, segregation and 
stockpiling of contaminated soil and debris. Load out of hazardous soil assumes up to 13,150 cubic 
yards, 2) Hazardous material will be deposited in a Class I Disposal Site for hazardous material. 
Outputs include: Landfill receipts, cleanup completion report, cultural monitoring report, and 
sampling plan. 

Q1 Q2 Q3 Q4
Community Outreach Plan x x
Qtr Reports, TBC, Annual Financials x x x x

Leads: PM, GM, & PW
Establish Reporting
Framework Minutes, Material, Sign-in Sheet
Cleanup Planning
Leads: PM, GM, & PW
Contractor Selection Contractor Required Permits
Work Plan Approval HAZWOPPER TrainingCertificates
Cleanup Actvities Complete Contract w/ Contractors x x x
TPO, PM Cultural Monitoring Activities Rpt x x x
Site Cleanup - Contract Work Sampling Plan x x
IC Development Landfill Receipts, Invoices
Cultural Monitoring Cleanup Completion Report
Management & Next Step Copy of Work Plan, Acres Cleaned
Leads: Finance + PM, GM
Establish Oversite Protocol
Work Plan Procurement
Land Use Planning Land Use Plan-Community Center x

Summary Table - Refer to Task Below for Detail

1
x x

TASK

Community Outreach

Community Outreach Report Mtg

Task  / Activity Lead Outputs Time Frame

Health and Safety Plan
2 x

x x

3

x x x

Expenditures & Closeout Reports4 x x
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DESCRTPTION OF TASKS AND ACTIVITIES 

 
1Travel to brownfields-related training conferences is an acceptable use of these grant funds. 2EPA defines equipment as items that cost $5,000 or 
more with a useful life of more than one year. Items costing less than $5,000 are considered supplies. Generally, equipment is not required for 
Brownfield grants. 3Administrative costs (direct and/or indirect) for the Cleanup Grant applicant itself cannot exceed 5% of the total EPA-requested 
funds. 4Applicants must include the cost share in the budget even if applying for a cost share waiver (see Section III.B.13 for a list of applicants 
that may request a cost share waiver). See the Cost Share Waiver Submittal Letter attached. If the applicant is successful and the cost share waiver 
is approved, it will be removed in pre-award negotiation. 
3.d Measuring Environmental Results: The project manager (PM) and the qualified environmental 
professional (QEP) procured by the IBMI will demonstrate expertise in overall grant management 
services including but not limited to routine audits, financial tracking systems, and policies for 
reporting. Additionally, contracts for procured firms are written to ensure environmental cleanup 
results are achieved through a Master Service Agreement whereby consultants provide a scope of 
work, detailed cost estimates, and timeline for completion of each task. Tribal Staff will utilize 
existing accounting systems track and report grant expenditures. The PM will use Assessment, 
Cleanup and Redevelopment Exchange System (ACRES) to track accomplishments. The PM 
along with the QEP will oversee all cleanup activities, which include a daily log with pictures, 
monitoring the contractors work, keep the public informed, progress reports to Tribal Council and 
the community. All progress will be measured against the schedule of outputs and number of acres 
cleaned up for commercial/industrial use. Tribal Staff will regularly meet with the EPA project 
manager to adjust the schedule and/or budget, if necessary. This schedule will be reviewed bi-
weekly throughout the project to identify deviations in schedule as soon as they occur, so that 
corrective measures can be developed and implemented to maintain progress. Safety plans will be 
developed and adhered to so we can maintain the safest possible site. Environmental Cleanup 
Results: The anticipated cleanup results or outcomes for the both Sites will be documented and 
shall include the quantity of contaminated soil in acres and associated mass of individual 
contaminants of concern removed; the quantity of soil successfully treated to reduce metals 
concentrations to non-hazardous levels ; the land area made safe for public access through adequate 
removal/containment /control of contaminated soils, and acres of land cleaned up and available for 
redevelopment. Redevelopment Outcomes: Long-term redevelopment outcomes that will be 
tracked and measured will include a community center, senior affordable housing, open space with 
trails and walk paths for elders and families to enjoy. 
4 Programmatic Capability and Past Performance 4.a Programmatic Capability: IBMI is 
governed by five elected members, Tribal Council. The council is active and engaged in all aspects 
of the tribal government. The experience gained from ongoing work with HUD and BIA grant-
funded programs for transportation and community development has built high level of knowledge 
and expertise with staff. IBMI has a depth of understanding of the financial and contractual 

Project Manage Community Cleanup Implement
and Reporting Outreach Planning Cleanup

PERSONNEL 15,050.00$         9,675.00$   7,000.00$     4,200.00$     35,925.00$         
FRINGE BENEFITS 5,267.50$           3,386.25$   2,450.00$     1,470.00$     12,573.75$         
TRAVEL 250.00$               250.00$       100.00$         150.00$        750.00$               
EQUIPMENT -$                     
SUPPLIES 600.00$               600.00$       500.00$         250.00$        1,950.00$           
CONTRACTUAL 43,801.25$   380,000.00$ 423,801.25$        

475,000.00$      
25,000.00$         

600,000.00$      

DIRECT COSTS
INDIRECT COST - 5%
20% COST (SHARE
WAIVER SUBMITIED)

TOTAL BUDGET

BUDGET CATEGORIES
HAZARDOUS SUBSTANCE PROJECT TASKS

TOTAL

DI
RE

CT
 CO

ST

100,000.00$        20,000.00$         30,000.00$ 10,000.00$   40,000.00$  
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demands of the grant and will continue to develop efficiencies in this project due to the knowledge 
of federal grant funded programs. The Accounting Department, Grant Manager, and Project 
Manager will oversee the management system for successful completion of the Brownfield 
Cleanup grant. i Organizational Structure: The Cleanup Grant activities including assessment, 
planning, design, remediation, construction, and community engagement that will be led by the 
HD be supported by other IBMI key departments, including Grant Administrator and Fiscal 
department. The above staff have managed and administered multiple grants and are familiar with 
all steps and strategies necessary for a timely and successful expenditure of funds, as well as the 
EPA Grant technical, administrative, and reporting requirements. The Accounting department will 
be processing invoices as well as providing financial administrative support.  IBMI Director of 
Housing (Project Manager/PM): Robert Stevens, along with the QEP, will oversee the overall 
cleanup of the property. Robert has many years of experience in the construction field. He will be 
responsible for maintaining all required documentation and report accomplishments in ACRES for 
the project. IBMI Grant Manager (GM): Theresa Nantor will assist the PM with the 
programmatic management activities of the grant. She has over 15 years’ experience in nonprofit 
and tribal grant development; and compliance and monitoring. IBMI Historic Preservation 
Officer (THPO): Jeremy Dutschke has several years’ experience in cultural resource protection 
and Traditional Ecological Knowledge. Qualified Environmental Professional (QEP): See 
4.a.iii. HUD guidelines must be used to hire the Environmental Professional. This will be done as 
soon as the Grant is approved. 
4.a.iii Acquiring Additional Resources the EPA Brownfields funds will follow all Federal rules 
and regulations governing the use of such funds to appropriately acquire expertise and additional 
resources from a QEP. All procurement transactions will be conducted in a manner providing a 
full, free, and open competition consistent with Federal Regulations The contractor will work 
under an approved contract and scope of work. Consultant contracts/services will follow the same 
bidding process that corresponds to the amount of the contract/service Formal Competitive Bid. 
4.b Past Performance and IBMI has managed and administered all past grant successfully. The 
IBMI’s Accounting Department has policies and procedures in place that adhere to federal grants 
management standards. 4.b.ii.1 Purpose and Accomplishments. For more than 10 years, the IBMI 
have received a formula grant from the U.S. Department of Housing and Urban Development 
(HUD) Indian Housing Block Grant (IHBG).  In FY2020 ($364,111) and FY19 ($311,531), the 
Tribe received grant funds for housing related activities for low to moderate income persons.  Also, 
the Tribe receives funds from the Bureau of Indian Affairs (BIA) for general operating expenses. 
4.b.ii.2 Compliance with Grant Requirements. All cost charged to the Cleanup Grant will be 
consistent with the requirements of 2 CFR Part 200, Subpart E. The IBMI departments function in 
adherence to the established administrative and financial policies and procedures. The Tribe's 
Accounting Department is charged with the accounting and reporting of IBMI programs. The 
Accounting Office must use Generally Accepted Accounting Practices (GAAP) in the performance 
of their duties, and IBMI is required to conduct A-133 audits on an annual basis. IBMI has a record 
of acquiring and operating external funding from a wide variety of sources including both public 
and private sources. IBMI has managed and administered federal grants and contracts in the past 
and has the capacity to administer the requested funds for this project. IBMI uses standard 
reporting forms as well as specific program reports to assure proper documentation of program 
progress. A detailed record keeping system is in place to maintain and utilize all information 
measuring the progress toward the achievement of administrative objectives.  
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Ione Band of Miwok Indians 

III.B.1 Applicant Eligibility: The Ione Band of Miwok Indians (IBMI) are a federally recognized 
tribe and thus eligible for the EPA's Brownfield Cleanup Grant. 

III.B.2 Previously Awarded Cleanup Grants: Ione Band of Miwok Indians has not received 
funding from a previously awarded EPA Brownfields Cleanup Grant. 

III.B.3 Site Ownership: The Subject Property is solely owned by the Ione Band of Miwok Indians 
and consists of five adjacent parcels: 008-070-043, 008-070-044, 008-070-045, 008-070-046, and 
008-070-047. The IBMI acquired the five parcels that make up the 47.44 acres as shown on the 
recorded deed. 

III.B.4 Basic Site Information 

a. New London Mine occupies the southwestern portion of the Subject Property it is a 
distressed area with heavily overgrown with brush and trees. An ephemeral watercourse 
flows north to south through the Subject Property. 

b. Old County Road, Plymouth, California 95669 consists of five adjacent parcels: 008-
(Assessor’s Parcel Numbers: 070-043, 008-070-044, 008-070-045, 008-070-046, and 008-
070-047). 

c. Ione Band of Miwok Indians are the sole owner of the subject property. 

III.B.5 Status and History of Contamination at the Site 

a. Contamination: The Target Brownfield Site, consisting if the 47.44 acres, in which IBMI 
is requesting funding, is contaminated with hazardous levels of lead, arsenic, and mercury. 
These contaminants exceed commercial/industrial and RSL(Residential Screening Level) 
and ESL (Environmental Screening Level). The screening levels include: Lead, Arsenic 
and Mercury. 
   

b. Operational Uses and Current Uses: Mining occurred at the Site between the late 1800s 
and early 1900s. The western and southern parts of the Subject Property was originally 
developed as the New London Mine and associated processing mill. Within a small portion 
of the southwestern corner of the Subject Property, a temporary lumber mill operated at an 
unknown time. Periodic livestock grazing has occurred at the Subject Property since 
mining activities ceased Ecology and Environment, Inc. (E&E 2014). The sawmill 
practices resulted in release of arsenic.  Currently, the Subject Property is vacant with 
overgrown trees and brushes. 

 
c. Environment Concerns:  A Targeted Site Investigation (TSI) by E&E was performed on 

the entire 47.44-acre former New London Mine property in January 2014, The TSI 
identified that arsenic, lead, and mercury was in the soil and surface sediments.   
 
The most elevated concentrations of arsenic in surface soil were in the northern and 
southwestern portions of the property. Additionally, the most elevated concentrations of 
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lead in surface soil were in the north-central and southwestern portions of the property. 
E&E analyzed all samples for arsenic, lead, and mercury and a select number for cyanide. 
The results are summarized below: 

• Lead was detected the surface soil was detected at concentrations up to 1,000 
milligrams per kilogram (mg/kg), and one surface soil sample contained lead at 
69,000 mg/kg, sample #158, which E&E considered an outlier; detections of lead 
in surface soil at adjacent sample locations were several orders of magnitude lower. 
Lead was in the surface sediment along the ephemeral watercourse was detected at 
concentrations up to 2,100 mg/kg. 

• Arsenic was detected in the surface soil at concentrations up to 610 mg/kg, 
exceeding the calculated local background of 32 mg/kg. Arsenic in surface 
sediment was detected at concentrations up to 280 mg/kg. 

• Mercury was detected in surface soil at concentrations up to level of 2.2 mg/kg.  
Also, Mercury was detected in surface sediment at concentrations up to 6.8 mg/kg. 

 
d. Contamination Source and Quantity: According to the assessment performed on the 

Subject Property, the New London Mine, contributed to the contaminated soil on the 
property.  The Target Site Investigation completed in 2014, the contamination occurred 
because of the gold processing chemicals, on and off-site adverse impacts from acid rock 
drainage, and the disposal of mill tailings into an adjoining creek all due to past mining 
uses of the Subject Property.  Contamination primarily resulted from the common practice 
of praying oil and incinerator ash on mill roads for dust suppression purposes. Other 
activities that may have resulted in contamination included the former Plymouth 
Consolidated Mine properties.   
 
Also, the Phase I ESA did not differentiate between past use of the Subject Property, which 
contains the former New London mine/mill, and past use of the former Plymouth 
Consolidated Mine properties, which formerly contained the subject property. 
According to the Phase I ESA, the Plymouth Consolidated Mine operated continuously 
from 1859 to 1888 and intermittently from 1911 to 1939. A small portion of the southwest 
corner of the property was used to stage a temporary portable lumber mill, although the 
Phase I ESA does not specify when the lumber mill operated. 
 
The recognized environmental conditions (RECs) identified in the 2007 Phase I 
ESA did not distinguish between RECs that apply to the adjacent Plymouth Consolidated 
Mine and mill property and those that apply to the subject property. Most of the RECs 
identified in the Phase I ESA do not apply to the subject property. The Phase I ESA 
identified the following RECs in connection with the properties assessed (E&E 2014).  
 
Per ABCA Targeted Brownfield Assessment the Stockpile and Stockpile 2 Study Areas: 
Arsenic was detected at 164 and 33.9 mg/kg in the composite samples from the Stockpile 
and Stockpile 2 Study Areas, respectively.  Lead in the Stockpile Study Area was below 
the DTSC screening level for residential receptors of 80 mg/kg but slightly exceeded the 
DTSC screening level in the Stockpile 2  Study Area (at 80.8 mg/kg). Mercury 
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concentrations were below DTSC screening levels.  Cyanide was not detected in either of 
the composite samples from the Stockpile and  Stockpile 2 Study Areas. 

III.B.6 Brownfields Site Definition 

CERCLA1 defines a Brownfield Site as: ...real property, the expansion, redevelopment, or reuse 
of which may be complicated by the presence or potential presence of a hazardous substance, 
pollutant, or contaminant. Brownfield sites include residential, commercial, and industrial 
properties.   

The subject property meets the above definition of a brownfields site is: 

• not listed on the National Priorities List 
• subject to unilateral administrative orders, court orders, administrative orders on consent 

or judicial consent decrees issued to or entered into by parties under CERCLA 
• nor is it subject to the jurisdiction, custody, or control of the U.S. government. 

III.B.7 Environmental Assessment Required for Cleanup Applications 

A Phase II Environmental Site Assessment Targeted Brownfields Assessment Report was 
conducted on the property, which encompassed the Target Area, by Ecology and Environment, 
Inc. (E&E) in 2014, following a Phase I update from E&E in 2012 the original Phase I was 
conducted in 2007 by Youngdahl Consulting Group, Inc.(Youngdahl) for the New London Mine.  
These tests are compliant to ASTM E1903 and were completed before the application submission.  
The Environmental Site Assessment (ESA) Phase II ESA included soil sampling and equipment 
rinse blanks were analyzed for arsenic and lead by U.S. EPA Method 6010B and mercury by U.S. 
EPA Method 7471A. Soil samples collected from the Stockpile and Watercourse study areas were 
additionally analyzed for total cyanide by U.S. EPA Method 9010C (E&E 2014). A total of 12 of 
the samples were selected for additional analysis of leachable concentrations of lead, arsenic, 
and/or mercury.  The leachability tests were performed to categorize contaminated soil by waste 
type for the purpose of estimating cleanup costs as part of the remedial alternative evaluation 
presented later in this report. A total of seven samples were analyzed for solubility threshold limit 
concentration (STLC) arsenic, six samples were analyzed for toxicity characteristic leaching 
procedure (TCLP) arsenic, six samples were analyzed for STLC lead, five samples were analyzed 
for TCLP lead, five samples were analyzed for STLC mercury, and five samples were analyzed 
for TCLP mercury. All samples analyzed for STLC or TCLP metals were analyzed by the West 
Sacramento, California office of Test America Laboratories, Inc. (Test America), a START 
subcontract laboratory (E&E2014). 

III.B.8 Enforcement or Other Actions 

There are no liens against the Subject Property nor are there any anticipated environmental 
enforcement or other actions related to the property. 

III.B.9 Sites Requiring a Property-Specific Determination 
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IBMI’s Subject Property does not require a property specific determination. It: 
• Is not site/property/facility subject to planned or ongoing removal actions under 

CERCLA;  
• Is not site/property/facility that have been issued or entered into a unilateral 

administrative order, a court order, an administrative order on consent, or judicial 
consent decree or to which a permit has been issued by the United States or an 
authorized state under the Resource Conservation and Recovery Act (RCRA), the  
Federal Water Pollution Control Act (FWPCA), the Toxic Substances Control Act  
(TSCA), or the Safe Drinking Water Act (SDWA);  

• Is not site/properties/facility subject to RCRA corrective action (§ 3004(u) or § 
3008(h)) to which a corrective action permit or order has been issued or modified to 
require the implementation of corrective measures.  

• Is not site/property/facility that are land disposal units that have submitted a RCRA 
closure notification or that are subject to closure requirements specified in a closure 
plan or permit.  

• Is not site/property/facility where there has been a release of polychlorinated 
biphenyls (PCBs) and all, or part, of the property is subject to TSCA remediation; and  

• Is not site/property/facility that receives monies for cleanup from the Leaking 
Underground Storage Tank (LUST) Trust Fund  

 
III.B.10 Threshold Criteria Related to CERCLA/Petroleum Liability 
 
This application is for the Target Area in the northern corner and along the eastside of the 
Subject Property located at 40 Old County Plymouth, CA 95699, which hazardous materials are 
planned to be removed from the site; therefore, only a response under 10 a is required.  

III.B.10.a Property Ownership Eligibility - Hazardous Substance Sites 

IBMI are the sole owners of the Subject Property.  IBMI is a federally recognized Indian tribe and 
EPA does not consider Indian Tribes to be liable under CERCLA; therefore, tribes are exempt 
from demonstrating that they meet the requirements of a CERCLA liability defense to be eligible 
for the Brownfields Grant. 

III.B.11 Cleanup Authority and Oversight Structure 

III.B.11.a Cleanup Oversight: The cleanup process for the Target Area will remove all the 
hazardous waste identified on site.  The excavation, offsite disposal, and backfill of the identified 
hazardous site be contracted out to other companies more familiar with the work. Robert Stevens, 
IBMI’s housing director will be present to supervise and over see the completion of the project 
along with other IBMI personnel trained in HAZWHOPER Certification (Program Administrator 
and Tribal Historic Preservation Officer). Additional personnel with technical expertise to conduct, 
manage, and oversee the cleanup will be contracted onto the project to verse that the waste is fully 
removed and disposed of offsite in the appropriate hazardous waste facility or in any area on the 
property that can be capped. Excavated soils would be consolidated on site and capped, possibly 
in the southwestern portion of the Site where elevated concentrations of arsenic and lead have been 
identified or at another location that would not interfere with future uses (ABCA 2020). 
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III.B.11.b Access to Adjacent Properties: IBMI Subject Property can be accessed from Bush 
Street which connects to Old Country Road.  The Subject Property has five adjacent parcels 
characterized by rolling hills covered by grasses and trees crossed by a single southerly-flowing 
ephemeral watercourse, which empties into a seasonal wetland located on a parcel adjacent to the 
southern boundary of the Subject Property. Undeveloped land is located immediately adjacent to 
the subject property to the west, south, and east. Adjacent to the subject property to the north, 
across Old County Road, is the location of the former Plymouth Consolidated Mine. Area land use 
is primarily commercial and residential north and southwest of the former New London Mine and 
agricultural or undeveloped in other directions. (E&E, 2014)  

III.B.12 Community Notification 

III.B.12.a Draft Analysis of Brownfields Cleanup Alternatives : The IBMI’s Housing 
Department posted a Community Notification Ad on September 28, 2020 to notify the community 
of the opportunity to analyze and comment on IBMI's draft proposal of the EPA Brownfield 
Cleanup grant and weigh in on set of alternatives (ABCA) for the cleanup. This notification 
provided a two (2) week period in which to comment and the following channels in which to do 
so: a public meeting scheduled for October 15, 2020; reviewing the draft and ABCA at the Housing 
Department in the Tribal Office to make comments, and/or submitting comments to the Tribal 
Administrator. Within the Community Notification Ad, the draft ABCA was briefly summarized 
and the recommended cleanup alternatives listed.  With the input from the community, the IBMI 
will develop a cleanup plan that will include remediation draft/remediation cleanup options, scope 
of work and associated RFP, cleanup phases, milestones, protection for the environment and public 
health and detailed cost. Cleanup of the Site will follow Alternative 2 in the Tetra Teck, Inc. Draft 
Analysis of Brownfields Cleanup Alternatives (ABCA) dated, August 14, 2020, which includes; 
excavation of contaminated soils and debris that exceed commercial/industrial and residential 
screening levels, removal, and off-site disposal of the contaminated soil. This process will be 
performed strategically in critical areas prioritized for removal in the analysis plan. It is anticipated 
that EPA Cleanup funding will be used primarily for removal of contaminated soil. The most toxic 
soils will be disposed of in a Class I CA hazardous waste dump. 

III.B.12.b Community Notification Ad 

The community notification provided the following information: 

1. The community notification ad was published on IBMI's website 
2. The community notification as was posted at the entrance to public facility such as IBMI, 

Tribal Office. 
3. The flyer was posted for all Tribal member household in Amador County 

o a public meeting time, date and location (October 15, 2020 at 4:00pm at 9252 Bush 
Street in Plymouth, CA 95669) to discuss actions and alternatives 

o the location of review documents (ABCA) FY2021 EPA Brownfield Cleanup Grant 
proposal to review and comment upon in the Housing Department and the office 
hours and contact information 
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o how the community can submit comments in writing about the ABCA and EPA 
proposal to IBMI's Tribal Administrator with the email address and the physical 
address 

III.B.12.c Public Meeting: IBMI's Housing Department planned a public meeting on October 
15, 2020 at 4:00pm at 9252 Bush Street Plymouth, CA 95669. Unfortunately, no one attended the 
community meeting. This is not uncommon for IBMI's community as there is routinely little 
participation in General Council Meetings. The Housing Department did not receive any 
comments.  

III.B.12.d Submission of Community Notification Documents. Attached are the following 
documents and community notifications: a copy of the draft ABCA, a copy of the Public Notice 
flyer (or Newsletter) that demonstrates notification to the public and solicitation for comments on 
the application, the comments or a summary of the comments received during IBMI's community 
outreach activities, IBMI's response to those public comments, meeting notes or summary from 
the public meeting(s); and meeting sign-in sheets/participant list. 

III.B.13 Statutory Cost Share  

III.B.13.a Meet Required Cost Share: The IBMI is requesting a hardship waiver for the 20% 
cost share and has attached the required document to this application. However, if the request is 
denied for the cost share, the IBMI can provide cost share via in-kind contributions of staff time 
and materials. Per task 1 for programmatic requirements, the IBMI will provide cost share via 
direct staff time and supplies. Per Tash 2 for Community Outreach, the IBMI will meet the cost 
share requirement by providing a meeting space, in-kind staff time for development of presentation 
materials, stakeholder engagements, and supplies. Per Task 3 for Cleanup Implementation, the 
IBMI may contribute materials such as backfill and labor for cleanup efforts including the grading 
permit and/or land use implementation and development of a soil management plan. The remaining 
cost share is attributed to personnel, supplies, and a contribution for contractual management for 
reporting in Task 5. 

III.B.13.b Hardship Waiver: The Hardship Waiver Request is attached. 
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Funding Opportunity Number:EPA-OLEM-OBLR-20-07 Received Date:Oct 28, 2020 06:16:37 PM EDTTracking Number:GRANT13234883



* 9. Type of Applicant 1: Select Applicant Type:

Type of Applicant 2: Select Applicant Type:

Type of Applicant 3: Select Applicant Type:

* Other (specify):

* 10. Name of Federal Agency:

11. Catalog of Federal Domestic Assistance Number:

CFDA Title:

* 12. Funding Opportunity Number:

* Title:

13. Competition Identification Number:

Title:

14. Areas Affected by Project (Cities, Counties, States, etc.):

* 15. Descriptive Title of Applicant's Project:

Attach supporting documents as specified in agency instructions.

Application for Federal Assistance SF-424

I: Indian/Native American Tribal Government (Federally Recognized)

Environmental Protection Agency

66.818

Brownfields Assessment and Cleanup Cooperative Agreements

EPA-OLEM-OBLR-20-07

FY21 GUIDELINES FOR BROWNFIELD CLEANUP GRANTS

Ione Band of Miwok Indians Brownfield Cleanup Grant 

View AttachmentsDelete AttachmentsAdd Attachments

View AttachmentDelete AttachmentAdd Attachment1234-Areas Affected by Project.pdf

Funding Opportunity Number:EPA-OLEM-OBLR-20-07 Received Date:Oct 28, 2020 06:16:37 PM EDTTracking Number:GRANT13234883



* a. Federal

* b. Applicant

* c. State

* d. Local

* e. Other

* f.  Program Income

* g. TOTAL

.

Prefix: * First Name:

Middle Name:

* Last Name:

Suffix:

* Title:

* Telephone Number:

* Email:

Fax Number:

* Signature of Authorized Representative: * Date Signed:

18. Estimated Funding ($):

21. *By signing this application, I certify (1) to the statements contained in the list of certifications** and (2) that the statements 
herein are true, complete and accurate to the best of my knowledge. I also provide the required assurances** and agree to 
comply with any resulting terms if I accept an award. I am aware that any false, fictitious, or fraudulent statements or claims  may 
subject me to criminal, civil, or administrative penalties. (U.S. Code, Title 218, Section 1001)

** The list of certifications and assurances, or an internet site where you may obtain this list, is contained in the announcement or agency 
specific instructions.

Authorized Representative:

Application for Federal Assistance SF-424

* a. Applicant

Attach an additional list of Program/Project Congressional Districts if needed.

 * b. Program/Project

* a. Start Date: * b. End Date:

16. Congressional Districts Of:

17. Proposed Project:

CA-004 CA-004

Add Attachment Delete Attachment View Attachment

08/01/2021 07/31/2024

500,000.00

0.00

0.00

0.00

100,000.00

0.00

600,000.00

a. This application was made available to the State under the Executive Order 12372 Process for review on

b. Program is subject to E.O. 12372 but has not been selected by the State for review.

c. Program is not covered by E.O. 12372.

Yes No

Add Attachment Delete Attachment View Attachment

** I AGREE

Ms. Gretchen 

Cox 

Tribal Administrator 

209-253-1743 209-245-6377

gretchen@ionemiwok.net

Sara Dutschke Setshwaelo

* 20. Is the Applicant Delinquent On Any Federal Debt?  (If "Yes," provide explanation in attachment.)

* 19. Is Application Subject to Review By State Under Executive Order 12372 Process?

10/28/2020

If "Yes", provide explanation and attach 
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